

	ODM CONNECT	WORK STATUS	DUE DATE	MGMT APPROVAL?	REMARKS	
1.A	IT SETUP - LAN INFRASTRUCTURE SETUP	IN-PROGRESS	20 August			
1.B	IT SETUP - SERVER ROOM	IN-PROGRESS	20 August			
1.C	IT SETUP - CAMERA	IN-PROGRESS	20 August			
1.D	FRT SETUP	IN-PROGRESS	15 August			
2.A	IT SETUP - INTERNET	IN-PROGRESS	15 August	YES		
3.A	IT SETUP - TAB	IN-PROGRESS		YES	LENOVO : 9000 + 350(PER LICENCE)	SAMSUNG : 12000 + LICENCE PRICE
4.A	IT SETUP - SMART BOARD	IN-PROGRESS		YES	HIKVISION : 75,000 + 28% GST	LG : 1,59,000 (INCLUDING GST)
5.A	AUDITORIUM SETUP / CONFERENCE HALL	NOT STARTED		YES		
6.A	ONLINE UPS	IN-PROGRESS			Once 1A, 1B, 1D ,2A & local system setup will be done, then we will calculate the load capacity then we will place the order to APC!	
	ODM CONNECT	WORK STATUS	DUE DATE	MGMT APPROVAL?	REMARKS	
1	EXAM & RESULT	IN-PROGRESS			OTHER THING IS COMPLETED	REPORT ANALYSIS IS PENDING
2	ATTENDANCE MANAGEMENT	IN-PROGRESS			OTHER THING IS COMPLETED	REPORT ANALYSIS IS PENDING
3	CIRCULAR MODULE	COMPLETED			COMPLETED	
4	ACADEMIC LMS	IN-PROGRESS			MARKS DEPENDENT UPLOAD PANEL IS PENDING	REPORT ANALYSIS IS PENDING
5	DOUBT CLEARING MODULE	IN-PROGRESS			STARTED	
	THIRD PARTY SOFTWARE	WORK STATUS	DUE DATE	MGMT APPROVAL?	REMARKS	
1	ACCOUNTS	IN-PROGRESS		YES	SAP MEETING IS DONE, PRICE NEED TO BE FINALISED ON WEDNESDAY MEETING	ZOHO MEETING IS DONE, PRICE NEED TO BE FINALISED
2	INVENTORY	IN-PROGRESS		YES	SAP MEETING IS DONE, PRICE NEED TO BE FINALISED ON WEDNESDAY MEETING	ZOHO MEETING IS DONE, PRICE NEED TO BE FINALISED
3	HR	IN-PROGRESS		YES	HR-ONE : MEETING AND DEMO IS DONE, PRICE NEED TO BE FINALISED ON WEDNESDAY MEETING	ZOHO : PRODUCT NEED TO BE EVALUATED FROM AMAN END
4	COMMUNICATION SYSTEM	YET TO START		YES		
5	GRIEVANCE	ON-HOLD	30th August	YES	We will build in ODM Connect!	